Contract: 62746 Authorization: 2 Date: 9/14/2006
County: Cook

Section: (1012,1214,1415&1517)RS-3

Route: FAI 90 (Kennedy Expressway)

District: 1

Project:

Description: 5.77 MILES OF 2 @ 36 FT AND VARIABLE WIDHT MILLING,
BITUMINOUS CONCRETE SURFACE, CLEANING OF DRAINAGE STRUCTURES
AND PAVEMENT MARKINGS ON 1-90/ KENNEDY EXPRESSWAY FROM EAST
RIVER ROAD TO EDENS EXPRESSWAY IN CHICAGO.

Contractor: Plote Construction, Inc.

Awarded Contract Value: $15,931,000.00

Authorization Amount: $80,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change represents an adjustment
required by the contract, based on unpredictable developments in the work.





